2
i} MVSD

Agenda Date: 7/9/2026

7N
§>\ Agenda ltem: 5R-3

Approyed:
TN wf&%u«

Lilia M. Corona
General Manager

DISTRICT ENGINEER’S REPORT

TO: Mt. View Sanitary District Board of Directors
FROM: Chris Elliott, District Engineer
DATE: July 9, 2026

SUBJECT: June 2026 Update

CAPITAL IMPROVEMENT PROJECTS

888 Howe Road Sanitary Sewer Replacement: Contractor Glosage Engineering
completed construction work in late April, with the exception of rehabilitating
three manholes, which will be completed as part of the Trunk Manholes
Rehabilitation project in late June or early July. GHD, Inc. is providing construction
management and field inspection for both projects.

Trunk Manholes Rehabilitation: Contractor Golden State Construction & Utility
completed construction work in late June, which primarily involved manhole
rehabilitation and associated sewage flow control activities. GHD, Inc. is providing
construction management and field inspection for the project.

Pipeline Cleaning & Televising Phase 3: V. W. Housen & Associates (VWH) and
contractor Subtronic Corporation continued working toward final project
closeout. The project is planned to be presented to the Board for final
acceptance at the August Board meeting. The computerized risk model draft
report is expected to be received from VWH in late June.

Inflow & Infiliration (1&1) Reduction Investigations: The District Engineer continued
working on a request for proposal (RFP) for this new study.

Biofilter & Biotower Rehabilitation: The District Engineer met with staff to confirm the
project’s preliminary scope of work and will soon begin preparing an RFP for
professional engineering services for the pre-design and design of this new project.
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Pump Stations Rehabilitation & Improvements: The District Engineer met with staff
to confirm the project’s preliminary scope of work and will soon begin preparing
an RFP for professional engineering services for the design of this new project.

DEVELOPMENT

Sumrhary of Activity | Count

Single Family or Multi-family Residential (up to 4 units)

Accessory Dwelling Unit (all types) ‘ 3

Multi-family Apartments (5 or more units)
Subdivision (Highlights below this table)
Commercial Building

Commercial Tenant Improvement 1

Municipal / Institutional (hospital, school, church, etc.)

Over-The-Counter (OTC) / Other

Sewer Repair Permits Issued 4
‘ - '  Total: n

AGENCY PROJECTS & COORDINATION

Central San: The District Engineer continued to participate in the Consolidation
Feasibility Study as necessary. An Executive Team Meeting led by study consultant
Raftelis was held on June 2279,

City of Martinez: The City is moving forward with a pavement maintenance and
rehabilitation project that will touch numerous streets within the District’s service area.
The District Engineer is coordinating with the City to account for, protect, and raise all
affected District facilities to grade as part of the work. The District and City will
execute a structure adjustment agreement for the project accordingly.



