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DISTRICT ENGINEER’S REPORT

TO: Mt. View Sanitary District Board of Directors
FROM: Chris Elliott, District Engineer
DATE: October 8, 2026

SUBJECT: July, August, & September 2026 Update

CAPITAL IMPROVEMENT PROJECTS

888 Howe Road Sanitary Sewer Replacement: Contractor Glosage Engineering
rehabilitated three manholes in late June, which concluded all construction work
on the project. GHD, Inc. has provided construction management and field
inspection for the project. Throughout the summer, GHD and Glosage
Engineering have been working to close out the project, including negotiating a
number of change orders and completing other administrative tasks. Pending the
remaining outstanding closeout items, the project is planned to be presented to
the Board for final acceptance at an upcoming Board meeting this fall.

Trunk Manholes Rehabilitation: Contractor Golden State Construction & Ufility
(GSCU) completed construction work in late June, which primarily involved
manhole rehabilitation and associated sewage flow control activities. GHD, Inc.
has provided construction management and field inspection for the project.
Throughout the summer, GHD and GSCU have been working to close out the
project, including negotiating a number of change orders and completing other
administrative tasks. Pending the remaining outstanding closeout items, the
project is planned to be presented to the Board for final acceptance at an
upcoming Board meeting this falll.

Pipeline Cleaning & Televising Phase 3. V. W. Housen & Associates (VWH) and
Ground Penetrating Radar Systems LLC, which is now the owner of project
contractor Subtronic Corporation, continued working to complete project
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closeout. Pending the remaining outstanding closeout items, the project is
planned to be presented to the Board for final acceptance at an upcoming
Board meeting this fall.

In August, the District Engineer received the computerized risk model first draft
report from VWH, reviewed it, and provided comments back. In early September,
the District Engineer provided a presentation fo the Management Team covering
the Condition Assessment Program, risk model development, the risk model results,
and estimated construction costs based on those results and the resulting impacts
to the Capital Improvement Program. In late September, the District Engineer
received the computerized risk model final draft report from VWH. A similar
presentation to the Board of Directors is being planned for the upcoming Strategic
Planning Workshop in late October.

Inflow & Infiliration (I&1) Reduction Investigations: The District Engineer prepared
and issued a request for proposal (RFP) to consultant RH Borden in late June, and
RH Borden provided their proposalin late July. The Board of Directors sulbbsequently
approved the RH Borden confract at the August regular Board meeting. RH
Borden has begun work on the study, including holding a kickoff meeting with the
District Engineer and Operations staff on September 3d. Installation of flow
monitoring sensors in the study area is planned to begin in mid to late October.

Biofilier & Biotower Rehabilitation: In early July, the District Engineer prepared and
issued an RFP for professional engineering services for the preliminary design and
design of this project. Two proposals were received by the proposal deadline on
September 319, and the evaluation and selection process is currently underway.

Pump Stations Rehabilitation & Improvements: In early August, the District Engineer
prepared and issued an RFP for professional engineering services for the design of
this project. The proposal deadline is October 8th, after which the evaluation and
selection process will follow.

DEVELOPMENT

Summary of Activity ‘ Count

Single Family or Multi-family Residential (up to 4 units) 1

Accessory Dwelling Unit (all types) 4

Multi-family Apartments (5 or more units)
Subdivision (Highlights below this table)

Commercial Building

Commercial Tenant Improvement 2
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Municipal / Institutional (hospital, school, church, etc.)
Over-The-Counter (OTC) / Other
Sewer Repair Permits Issued

Sewer Permit Extensions Issued

Total: 28

AGENCY PROJECTS & COORDINATION

Central San: The District Engineer continued to participate in the Consolidation
Feasibility Study as necessary. An Executfive Team Meeting led by study
consultant Raftelis is scheduled for October 19th,

City of Martinez: The City continues to work on a pavement maintenance and
rehabilitation project that is touching numerous streets within the District’s service
area. Earlier this summer, the District Engineer coordinated with the City to
account for, protect, and raise all affected District facilities to grade as part of the
work. In July, the District and City executed a structure adjustment agreement for
the project accordingly. Operations staff are now coordinating with the City and
conducting field inspections to protect as many as 117 District manholes or
rodding inlets and afterwards raise approximately 19 of them to grade as part of
the work.

OTHER

4816 Northridge Rd. Annexation Inquiry: In August, the District Engineer received
an inquiry from the property owner of 4816 Northridge Rd. regarding annexation
of his parcel to the District’s service area and subsequent connection to the
District’s collection system. The parcel is located within the District's sphere of
influence, and a sewer main exists along Upton Rd. at John Muir Rd. to potentially
provide sewer service. The District Engineer responded and laid out information
and instructions regarding the annexatfion process. After reviewing the
information and instructions, the property owner indicated his decision not to
pursue the annexation process further.



